—!—DESIGN AND CONSTRUCTION OF SEEPAGE
CUT-OFF WALLS UNDER A

CONCRETE DAM wiTH A FuLL
RESERVOIR

Aseries of foundation leakage events have occurred at Arapuni Dam in New Zealand from the
time water was first impounded in 1927. Past foundation leakage incidents at the 64m (210ft)
high curved concrete gravity dam were related to erosion and piping of weak clay infilling joints
within the volcanic ignimbrite foundation bedrock. Seepage changes often involved sudden and
significant increases, and could not usually be related to external events, such as earthquakes. The
most recent seepage incident developed from 1995 and required grouting (completed in December
2001) to fill an open void within a foundation joint. With the deteriorating condition arrested, the
owner of the dam, Mighty River Power Ltd., decided that a high quality and verifiable cut-off
solution was to be constructed while the reservoir remained in service.
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Figure 1. Arapuni Dam, New Zealand, looking West Figure 2. Cross Section of Arapuni Dam (Note the spatial separation of the
grout curtain from the dam)
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A comprehenswe investigation program was completed to
determine the extent of foundation features requiring treatment
to prevent further incidents from developing. Four zones beneath
the dam were identified as requiring permanent cut-off walls.

An international Alliance between the dam owner (assisted by their
designer) and a consortium of specialist foundation contractors was
formed to identify cut-off options, develop them and implement the
selected methodology. A cost-effective preferred approach was
selected involving drilling and concreting overlapping vertical piles
from the dam crest through the dam and underlying rock
formation. The overlapping piles extend to a total depth of 90m
(295ft) to form four separate cut-off walls. Construction of the cut-
off walls commenced in September 2005 and was completed in
September 2007. Operation of the reservoir was not affected and
electricity generation continued throughout the project works.

The project successfully formed a robust and verifiable cut-off wall
remediation. With few precedents for this type of work, and none
constructed in weak rock or to 90m (295f{t) depth, the Arapuni Dam
seepage cut-off project significantly extends international small-
diameter overlapping/secant pile technology and experience.

THE DAM AND ITS FOUNDATION

The 64m (210ft) high Arapuni Dam (Figures 1 and 2) is a curved
concrete gravity structure of crest length 94m (308ft), sited on the
Waikato River in the central North Island of New Zealand. The
dam forms the reservoir for a 186 MW hydro-electric power
station, sited 1 km downstream at the end of a headrace channel
extending from the dam’s left abutment. The spillway is also
located on the headrace channel.

Original features of the dam include concrete cut-off walls and a
network of porous (no-fines) concrete drains at the dam/
foundation interface (the “underdrain™). The original cut-off walls
extend beneath the dam to a depth of 65m (2101t) below the dam crest
and extend 20m (66ft) and 33m (108ft) into the left and right abutments
respectively, for the full height of the dam as shown on Figures 3 and 4.

The dam site is in an area of multiple ignimbrite flows from volcanic
eruptions over the last 2 million years. The main dam footprint is
founded on a 40-50m (130-165ft) thick sheet of Ongatiti Ignimbrite
(Figure 3), a point-welded tuff. The upper part of the unit is very weak
at 2 to 6 MPa (300-800psi), while below the original dam cut-off wall
the Ongatiti is considerably stronger (up to 28MPa (4,000psi) (Figure 4).
Major sub-vertical defects in the form of cracks or fractures trending
North-South are present in the Ongatiti. These fractures extend for the

full depth of Ongatiti and vary in aperture from closed up to 80mm

(3in). Clay infill is generally present where the cooling fracture
opened around the time of ignimbrite emplacement. The fracture
infill is nontronite, an iron-rich smectite clay with a very high
moisture content and very low shear strength. This very weak clay is
potentially erodible in the presence of seepage flow. Where infill was
not present in fractures, seepage pressures correlating to reservoir
level were present in some areas of open joints under the dam.

At interfaces between ignimbrite sheets there is usually unwelded
material, either airfall tephras or unwelded ignimbrite. The most
extensive interface deposit is between the Ahuroa and Ongatiti
ignimbrite units, known as the Powerhouse Sediments (Figure 4),
with a thickness of 4 to 8m (13-26ft). There was genuine concern
during the 2001 incident that high pressure could potentially
blow out remaining fracture infill at the dam toe, and the
resulting jet of water then erode Powerhouse Sediments on the
left abutment, destabilising the abutment rock face above.

The 600mm high x 600mm wide (2ft x 2ft) “no-fines concrete”
porous drain network (Figures 2 and 3) is the main uplift control at
the dam/foundation interface. The underdrain includes a continuous
drain sited parallel to, and immediately downstream of, the original
cut-off wall with radial porous drains to discharge seepage water
to the downstream toe.

In June 1930 the reservoir was completely dewatered for a number of
repairs including construction of a grout curtain along the upstream
heel of the dam and along the front of both abutment
cut-off walls. The grout curtain was a single row cement curtain with
mostly vertical grout holes at 3m (10ft) centres constructed just
upstream of the dam and cut-off walls, but the curtain is not
physically connected to the dam (Figure 2). Where grout holes
intersected open voids in vertical joints, grout would have sealed that
void, and leakage at the dam was considerably less once the reservoir
was refilled in 1932. However this grouting operation would not have
intersected all vertical rock joints or displaced clay infill in joints,
hence future leakage incidents were always likely to occur.

THE 2001 SEEPAGE INCIDENT

The most recent seepage incident occurred following the drilling
in 1995 of two drainage holes into a fissure under the dam, when
drilling unexpectedly intersected an area of fissure that was open and
connected to the reservoir. Discharge from these drains was approximately
600 litres/minute (160 gallons/minute) at near-lake pressure, but
remained relatively stable for the next five years. The situation then
began to deteriorate with increasing pressure and drain discharge
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Figure 3. Plan view
of Arapuni Dam
(The positions of
the foundation
fractures noted
during dam
construction

are shown.

trends together with clay, bitumen and lake biota (including small
fish and snails) being observed exiting the drains. A grouting
program was carried out in December 2001 that successfully
filled the void in the fissure under the dam (Amos et al, 2003).

FOUNDATION INVESTIGATIONS TO DETERMINE SCOPE OF
CUT-OFF WORKS

An extensive programme of investigation core drilling and detailed
foundation mapping was carried out between 2000 and 2005 to
determine the extent and nature of the fissure systems. A total of
122 cored investigation holes were drilled from the downstream

Figure 4. Elevation of Arapuni Dam, looking downstream

face of the dam or from inside the dam galleries, generally angling
perpendicularly across the north-south trending fracture system.
The investigations clearly identified four zones where vertical rock
fractures were present, and hence the width of treatment panels
targeting each zone could be determined. There were few joints in
the areas between the four obvious fracture zones and also none of
the orthogonal joints commonly seen in ignimbrites in this area.

PRINCIPLES FOR REMEDIAL WORKS

With these investigation findings, Mighty River Power committed
to upgrading the dam so that the risk of further foundation piping
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TCB | AECOM

Pine Brook Dam
2007 USSD Award of Excellence - Constructed Project

TCB
717 17th Street, 5th Floor
Denver, CO 80202

water conveyance engineering
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;zons as ﬁ'f" 1pstream as pns:ble o restore the norma]ly accepted
_':upkf;p ﬁIeundarthedam(FiguresS and 6). Because the reservoir
was to remain full throughout, dam safety was an important
con'siﬂEgLitibn in selection of the final remediation technique.
!

The length of each panel was to cover only the zones of
vertically jointed Ongatiti Ignimbrite identified in the
geological investigation, supported by piezometer responses
indicating hydraulic connections in the foundation. Some
foundation joints were identified between the treatment zones,
but these were confirmed to be sufficiently minor that they
would not present a [uture risk of a concentrated leak. Target
depth for cut-off panels was just above the interface with the
underlying Pre-ongatiti Ignimbrite unit to avoid disturbance of
the unwelded sediments between the ignimbrite units (Figure 7).

CONTRACTOR PROCUREMENT USING ALLIANCE FRAMEWORK

Prior to engaging the contractor, several methods were considered
by the owner for installing the cut-off barrier. Three remedial

engmeenng ter:hnology and Lhe state of the practice.
process required thorough consideration
technological and to dam safety. Mighty River Power recogn
the merits of early contractor involvement to develop the final
methodology in association with the design team. An Alliance
involving international specialist foundation contractors was
selected as the best delivery means for the project.

The principal reasons for involving the contractor at an early stage
and choosing an Alliance for construction delivery were:

*  The clear need for contractor involvement in the
selection and development of the preferred
construction method

* Continuity of the body of knowledge from
investigation through to completion

* Personnel selected on a best-for-project basis

* Allowance for subsequent modifications of
methodology as the works progressed

* Equitable sharing of construction and methodology
risks in the execution of the work with a full reservoir

* Minimise the risk of contractual dispute

How do you bring aging
dams into compliance with
modern safety standards?

Ask Golder.

We provide sustainable engineering
solutions from the ground up.

As one of the world’s leaders in design and construction
management of dams, reservoirs and outlets work,

we provide a complete spectrum of services. Whether
it's investigating dam sites, designing diversion tunnels
and dam abutments or evaluating, upgrading and
raising older dams, you can count on Golder.

A World of Capabilities Delivered Locally.

41 offices across
the United States

Atlanta: (770) 496-1893
Denver: (303) 980-0540
Seattle: (425) 883-0777
solutions@golder.com

www.golder.com
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Figure 5. Plan of long-term seepage control remedial works, with cut-off walls, v S é-ol\‘)m of 09 0 10 20 30m
treatment zones and underdrain
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Figure 6. Typical cross section of dam at a contraction joint showing cutoff
wall with shalts, gallery and underdrain.
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An Alliance Agreement includes the following element
im _f into a commercial agreement, (Carter :@nd Bruce.f200-§e
rasssen | | LT + Cost reimbursable component for direct costs
. _ » Negotiated and agreed margin for overheads and profit
f 4 « Target outturn cost (TOC) for sharing cost savings or 1
=0 bp W I ) overruns between the commercian participants and
_§ % the client }
— o Botiom trd Zone Bofiom Hort Teee 4o = Incentive payment for key performance indicators
1 1 (KPI%s) for quality performance, environmental, and
—x ! — e
stakeholder management
* A “no blame” best-for-project culture using
______ U unanimous decision making during the project
— --~-:-___:_:_" SSRRREN] * Agreement not to sue the other parties in the Alliance
‘‘‘‘‘ h '““““:::__________:_g:;:::' Given the unique nature of the project, the extension of
foundation engineering practice beyond previous experience
:DK and the risks of construction with a full reservoir, it was
i it considered vital 1o the success of the project that the team
N selected had the right mix of skills and could work
Pre—Cmgets collaboratively with the other project participants in the design

and construction phases of this project. A consortium of two
Figure 7. Typical Elevation of a Treatment Panel commercial participants Trevi SpA of Italy and Brian Perry Ltd
of New Zealand were selected by Mighty River Power (Figure 8).
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‘Alliance and to provide owner’s engineer services on site.
The contract with the consultant did not include financial
incentives, thereby ensuring independent safety advice was
being provided at all times, in other words ensuring “best for
dam” culture in the dam safety team.

OVERLAPPING PILE CUT-OFF

A comparison of all three cut-off options identified that overlapping
piles had the lowest associated risk considering technical objectives,
constructability, cost, and the safety of the dam during construction.
Final selection of the overlapping pile method was the result of
collaboration between the owner, designer, and constructors in
association with specialist independent review.

The overlapping bored pile wall at Arapuni Dam consists of
400mm (15.75in) diameter holes drilled at 350mm (13.78in)
centres (Figure 9) to form the required overlap. The four discrete
lengths of the wall ranged from 9.85m to 15.45m (32.3-50.69ft)
long, requiring 134 piles and a total drilling depth of 11,600m
(38,000ft).

Each cut-off wall was constructed in discrete segments or slots
(Figure 9) to limit constructioninduced tensile stresses on the
unreinforced concrete dam face up stream of the cut-off wall; and
to limit the potential for weak foundation rock to collapse into the
open cut-off slot before concreting. Tensile strength of the dam
concrete was in the range of 2.2-3.0MPa (320-440psi) from tensile
splitting tests and applying Raphael’s formulae (Raphael, 1984) 10
the average compressive strength of the dam concrete (25MPa or
3,600psi). Construction practices, particularly slot lengths and
concrete backfill rates, were restricted so that tensile stresses in
dam concrete remained less than 1.0MPa (145psi).

A notable cut-off wall project for a dam foundation with full
reservoir present was recently completed at Walter F George Dam in
Alabama (Simpson et al., 2006) where overlapping piles and
diaphragm walls were installed in karstic limestone 30m (100ft)
below reservoir level at the upstream face of the dam. Small
diameter (150mm (5.9in) diameter) overlapping piles have also
been successfully used to form a cut-off within the dam body at Rio
Descoberto Dam in Brazil (Corréa et al., 2002), thereby upgrading
defective concrete while a full reservoir was present, but only to
38m (125ft) maximum depth in concrete, and not in the weak rock
material encountered at Arapuni Dam. Elsewhere in the US,
overlapping large diameter piled walls were used as cut-offs in karst
at Wolf Creek Dam, Kentucky (1975-1979) and Beaver Dam,
Arkansas (1992-1994) (Bruce et al., 2006). With relatively few
precedents for this type of work, and none constructed in such weak

extends international overlapping/secant pile experien

The main reasons for selecting this construction meth
Arapuni were: i

* The “positive” cut-off concept offered by the
overlapping bored piles was fundamentally the
closest to a concept that would be used if the dam
were to be built today.

e The chosen method was the simplest to construct,
which provided confidence that the treatment objectives
would be met.

* The method met all the technical requirements for
construction with a full reservoir.

* By virtue of the equipment physically linking the
hole being drilled to the previous hole, the resulting
panels provided assurance of a continuous cut-off.

* The methodology selected scored the lowest
construction risk when compared to the other
options considered, while not restricting construction
alternatives if the methodology failed.

* The selected methodology had the lowest risks of
construction cost overruns.

CONSTRUCTION OF THE OVERLAPPING PILE CUT-OFF

A rotary tricone drill bit with reverse circulation was the preferred
drilling technology. While this is acknowledged to not be the
fastest available drilling method, this method was considered to
improve drilling accuracy, provide a suitably rough concrete finish
(Figure 10) and reduce the risk of foundation damage that might
occur with other drilling tools such as down-the-hole hammer.

The holes were drilled from the dam crest (i.e. above reservoir
level) 1o minimize construction and personnel safety risks. The
overlap between holes (and hence continuity within a slot) was
controlled by the use of a2 400mm diameter guide piece attached
to the drill string but running in the adjacent completed hole.

Drilling accuracy was important to avoid features within the dam
(such as drains and galleries) and to achieve the target cut-off area
in the foundation rock. To reduce the risk of inaccurate holes,
controlled directional drilling using a mud-motor was used to
create initial highly accurate starter holes for each cut-off panel.

Hole accuracy was frequently measured during drilling by
inclinometer measurement of drill rods. On completion of the
prescribed number of holes for a slot, the continuity of overlap
across the open slot was checked and if rock remained bridging
across an open slot, this was removed by tools such as a steel
chisel. The condition of the rock walls of the slot was usually
viewed with an underwater camera and a velocity probe used to
identify if any concentrated flow of groundwater was occurring
through the open slot.
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Figure 10. Downhole pholograph ofm‘erlappmg drill holm

The open holes were backfilled with concrete (or grout) using tremie
concreling practices. Detailed finite element stress analysis of the
upstream concrete face had been carried out, particularly for the net
outwards load during concrete backfilling. Several factors were
identified as contributing to the risk of tensile cracking of the dam
concrete, especially differential temperatures between dam concrete

Working
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Better Tomorrow"

CORPORATE HEADQUARTERS
200 State Highway Nine, P.0. Box 900

Manalapan, NJ 07726-0900
Tel: 732.577.9000 Fax: 732.577.9888

www.cmxengineering.com

the time of 1 the concrete pour. Vertical stressing rods were it
the upstream face above lake level and tied back to the main

A conventional tremie concrete mix was used with 10mm
aggregate and a nominal slump of 200mm (8in). Additives for
shrinkage compensation were not used because anticipated
shrinkage in the underwater environment was too small to pose a
risk to bond between the new concrete and dam concrete. This was
confirmed by underwater camera inspection of the bonded
interface exposed when the next slot was drilled.

While there were no instances of water flows measured in slots by the
velocity probe, downstream dam drains were also closed prior to
concreting to reduce the head across the open slot, thereby reducing the
risk of concrete washout. If the velocity probe had identified flowing
water through the open slot, contingency measures such as anti-
washout concrete additives were also available to ensure that there was
no washout of fines in the backfill concrete.

Dam Inspections ® Dam Rehabilitation
Geotechnical Investigations ® Hydraulic Analysis
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body by steel straps to temporarily reinforce the upstream face of dme i

dam against net outward forces due to drilling fluid.
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.a_new leﬁk under the dam. Detailed dam safety planning took
p]at:e at the start of the project in conjunction with foundation

coring and mapping. Piezometric transducers were installed in

drill holes targeting fissures and other points of interest in the

dam foundation. All drains were connected to dedicated v-notch
weirs. Pressure relief holes were drilled into fissures at the start
of the project. These relief holes were normally shut, but were
available to manage in-fissures pressures during construction in
the event of an unacceptable leak. Discharge from the relief holes
was measured at v-notch weirs. A total of sixty two electronic
pressure and eighteen weir flow transducers were installed in the
dam foundation at key locations.

A dedicated dam safety team was located on site throughout the
construction period. Twenty-four hour monitoring was managed
through transducers connected to multiplexers and a datalogger
which sent raw transducer readings to a processing computer. The
processing computer reduced the raw readings into engineering
units, checked for trends outside preset alarm limits and
dispatched alarm messages via email, pager, and SMS text
messages to mobile phones. The readings were stored in a

: momtonngdatabase for time-dependent instrument data
available to the site dam safety team in near real-time a '- {

available to remote users via dedicated computer &mn ections and
an internet web site. Turbidity and pH measuring transducers loc: ated
in each weir box were also monitored to identify fracture infill ¢ erosion
or cement ingress into drains during slot backfilling activities.

Prior to construction, a benchmark of pre-construction foundation
behaviour was recorded. Piezometric behaviour in the dam
foundation was quite dynamic when drilling works were underway.
Behaviour was checked against precedent and benchmark
conditions. Changing trends or dynamic conditions exceeding pre-
construction levels were closely observed for indications of
significant deterioration in foundation conditions.

Engineering for Dams
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& Veé"iﬁ&ii'ﬁ'ﬁ of the quality and successful completion of the works
mﬁk_pl&__ce_at several stages of cut-off panel construction. Verticality,
continuity and closure of the treatment zone was verified before
concrete backfilling using 1) bi-axial inclinometer readings to
determine hole drift, 2) underwater camera surveys of slot walls to
verify [racture presence in rock face, and 3) sweeping each drilled
slot with a steel frame to check that the slot was continuous.

Quality of a completed slot in the cut-off wall was verified by several
means: underwater camera surveys were taken of the end of the adjacent
completed slot concrete, flow meter surveys were performed to check for
concentrated seepage flows in fissures that could impair the quality of
the new fresh concrete, tremie concrete operations were carefully
controlled, and post-concreting verification was conducted by core
drilling the completed cut-off wall.

Foundation response to the completed works was assessed by post-
concreting monitoring of downstream fissure pressures and drain
flows and comparison with pre-construction benchmark behaviour,

September 2007. Inclinometer surve':ys and contin
demonstrated that the completed panel geometry covers the

defined treatment area, with hole drift typically less than 500mm

(20in) over the height of the cutoff walls, as evident for the panel
in Figure 11.

Maintaining drill hole accuracy over 90m was generally successful,
although at times a new directionally drilled starter hole was required
to improve slot alignment. At two locations shown on Figure 11 this
resulted in holes passing behind the adjacent slot without direct
overlap. However the orientation of the slots is such that it is not
possible for a concentrated leak in a foundation fracture to pass
through this section of wall. In particularly soft ignimbrite the drill bit
would at times drag the guide sideways, resulting in an elongated slot
as seen on Figure 11 where adjacent holes appear not to overlap.
However verification tests confirmed successful creation of the slot
over the full geometry.

Foundation drains responded to drilling activities in some areas
under the dam, but with preventative actions such as closure of
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truction, instrumentation demonstrated that
flow through the former high pressure fissure zones into

“approximately 90%, while pressures behind panels in

‘the downstream area beneath the dam has decreased by

the high pressure fissure zones have decreased by
approximately 14m (46f1).

CONCLUSIONS

Top of Hord Zone

The dam’s owner, Mighty River Power Lid, has

30m
Below Dom Crest

40m
Below Dam Crest

Concrete,/Rock
Foundation

undertaken a dam foundation enhancement project to B of Hord Zoae
construct concrete cut-off walls through the underlying
ignimbrite sheet in order to prevent future leakage ~ Botfom of Hole
incidents from occurring. The project design and remedial  Drift of dil bt
through adjocent hole off frocture orientotion R

works were reviewed by independent international
specialists to ensure that the dam met internationally
recognised dam safety standards.

The cut-off walls consist of overlapping 400mm (15.75in) diameter
holes drilled through the dam and underlying ignimbrite sheet with
a full reservoir present. The construction technique required 90m
(295f1) deep cut-off walls, which significantly extends international
overlapping/secant pile experience and technology.

Construction was undertaken with close monitoring of the dam
foundation to ensure that the construction activities did not generate
another leak requiring emergency action, thereby ensuring that the
dam’s safety was not compromised. The construction works were
successfully completed with no damage 1o the concrete dam, no dam
safety incidents requiring intervention, and no impact on power
station operation. Pressure and seepage under the dam has been
successfully controlled. Furthermore, at the end of the project the
underdrain remains serviceable, even though cut-off construction
intersected the underdrain several times.

Figure 11. Sections at key depths of Treatment Panel B, sh
readings for each drill hole

g the relati

The outcome of this project is the formation of four robust and
verifiable cut-off walls beneath Arapuni Dam that will reduce the risk
of future foundation leaks. The collaborative design process and use
of the alliance procurement model delivered a mechanism for
problem solving and equitable risk share and reward. All parties
(owner, contractors and designer) concluded that the collaborative
design and alliance delivery model contributed to the outstanding
delivery of the solution and construction works, whereas the same
final cost or degree of success could not be guaranteed had more
raditional contractual systems been used.
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the toughest standards for
safety and reliability. Roller-
Compacted Concrete (RCC) is
the right choice for safe dams.

Want to know more about
RCC or other cement-using
applications? Visit our Web site
at www.cement.org/water.

Portland Cement Association

5420 01d Orchard Road
Skokie, Illinois 60077-1083
847.966.6200 Fax: 874.966.8389

Contact: Fares Abdo

Water Resources Program Manager
Voice: 205.979.9435
fabdo@cement.org
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